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: High Point Community Center Addition
PAT Meeting
January 22, 2002
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Jennifer Annable, David de la Fuente, Susan Harmon, Elizabeth
Stubblefield, David Stubblefield, Hillary Warren, Mike Brady, Katie Gray,
Mark Johnson, David Goldberg

Introductions/Goals of Tonight’s Meeting
Report on Consultant Selection Panel (David Stubblefield)
Streeter and Associates Architects, Inc.

e Samuel Cameron, Senior Project Manager
e Mel Streeter, Principal

David Stubblefield reported on the selection process. He discussed how
the reference calls resulted in a change to the initial rankings. Streeter
and Assoc., who were not ranked highest during the interviews received
the highest ranking after checking references.

Design Program

Mark Johnson discussed the design program. He had received comments
from South CORE review and had responded to them. The PAT stressed
the need for flexible spaces. The revised program will be resubmitted to
CORE for final approval. David proposed identifying which spaces were
flexible and which ones were designed for specific uses.

PAT Meeting Topics

Mark Johnson discussed the anticipated topics of the upcoming PAT
meetings
e Discussion of PAT meeting topics.
= February — Public Workshop on Concept Studies
March 26 - Schematic Design Update
April 23 — Schematic Design Public Workshop
May 28 — Design Development Update
June 25 —Construction Drawing Update
July 23 - ?
August 27 - ?
Early September — Public Presentation on Final Design
October 29 — Discussion about PAT and General Public Involvement
During Construction
= Winter 2003 — Furniture, Programming
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Community Workshop



7:30

e Community workshop. ~ Now scheduled for February 28™?

PAT decided that a Saturday workshop would work best. The workshop is
scheduled for Saturday March 2" from 11 am to 2 pm at the High Point
Community Center Gym. There were several suggestions

* Provide food

* Provide interpretation services

» Invite community leaders of ethnic groups

= Discuss how Parks is coordinating with SHA

Summary and Next Steps

e Negotiate Design Contract

e Community Workshop — Saturday March 2" from 11 am to 2 pm.

The PAT suggested that Parks should organize tours to other community centers
with consultants. Katie Gray suggested that it would be important to talk with the
staff at the centers.

Contact Information:

David W. Goldberg, Project Planner Mark Johnson, Project Manager

Seattle Department of Parks and Recreation Seattle Department of Parks and Recreation
Planning and Development Division Planning and Development Division

800 Maynard Avenue S. 3" Floor 800 Maynard Avenue S. 3rd Floor

Seattle, WA, 98134-1336 Seattle, WA 98134

(206) 684-8414 (206) 684-0978

davidw.goldberg@ci.seattle.wa.us mark.johnson@ci.seattle.wa.us




